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A Preparation continues
for the upcoming Pad
Abort 1 flight test in early
May. The team performed

a stack alignment laser shoot
(shown left,) conducted a
successful flight test article
post stack functional test,
installed the Launch Abort
System thermal protective
cover (shown below right) to
begin obtaining data for ther-
mal launch constraints and
installed and mated the main
vehicle batteries (shown below
left) to the avionics hardware.
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Work continues on

the Ground Test Arti-
cle (GTA) at the Michoud
Assembly Facility (MAF) in
New Orleans, Louisiana.
The trimming process began
1 this week on the confidence
panels (shown right). These
panels provide a representa-
tive geometry to validate the
4 weld schedule & procedures,
prior to welding the GTA
Cone and Mid Ring assem-
bly. Shown above is the
positioning of the slings to
| load the clamp used to hold
| the confidence panels in
place during trim operations.




